
Modules for Completing Rapid Relay Field 
 

Modules created by Andrew Warner 5/30/2024 

Instructions: https://link.vex.com/docs/24-25/viqrc-rapid-relay/BuildInstructions 

Each module can be built independently, saving a team time by allowing di erent steps to be 
completed simultaneously. 

BUILDING THE GOAL WALL 

 
MODULE A 

 Build steps 1-48 
 Connect to field on steps 49-50 

 
MODULE B 

 Build steps 51-57 
 Connect to field on steps 58-65 

 
MODULE C 

 Build steps 66-125 
 Connect to field on steps 126-127 

 
MODULE D 

 Build steps 128-155 
 Connect to field on steps 156-171 

 
MODULE E 

 Build steps 172-270 
 Connect to field on steps 287-319 

 
MODULE F 

 Build steps 320-342 
 Connect to Module E on steps 343-350 

 

 

BUILDING THE LOADING STATION 

 
MODULE G 

 Build steps 351-370 
 Connect to field on steps 371-372 

 
MODULE H 

 Build steps 373-470 
 Connect to field on steps 471-472 

 
Note that step 371 shows location of yellow 2x10s on the field. 



Modules for Completing Rapid Relay Field 
 

Modules created by Andrew Warner 5/30/2024 

Module A – Tracking the Work 

 Build steps 1-48 
 Connect to field on steps 49-50 

Date Ended on Step Who worked on it 

   
   
   
   
   
   
   
   
   
   
   
   

 



Modules for Completing Rapid Relay Field 
 

Modules created by Andrew Warner 5/30/2024 

Module B – Tracking the Work 

 Build steps 51-57 
 Connect to field on steps 58-65 

Date Ended on Step Who worked on it 

   
   
   
   
   
   
   
   
   
   
   
   

 



Modules for Completing Rapid Relay Field 
 

Modules created by Andrew Warner 5/30/2024 

Module C – Tracking the Work 

 Build steps 66-125 
 Connect to field on steps 126-127 

Date Ended on Step Who worked on it 

   
   
   
   
   
   
   
   
   
   
   
   

 



Modules for Completing Rapid Relay Field 
 

Modules created by Andrew Warner 5/30/2024 

Module D – Tracking the Work 

 Build steps 128-155 
 Connect to field on steps 156-171 

Date Ended on Step Who worked on it 

   
   
   
   
   
   
   
   
   
   
   
   

 



Modules for Completing Rapid Relay Field 
 

Modules created by Andrew Warner 5/30/2024 

Module E – Tracking the Work 

 Build steps 172-270 
 Connect to field on steps 287-319 

Date Ended on Step Who worked on it 

   
   
   
   
   
   
   
   
   
   
   
   

 



Modules for Completing Rapid Relay Field 
 

Modules created by Andrew Warner 5/30/2024 

Module F – Tracking the Work 

 Build steps 320-342 
 Connect to Module E on steps 343-350 

Date Ended on Step Who worked on it 

   
   
   
   
   
   
   
   
   
   
   
   

 



Modules for Completing Rapid Relay Field 
 

Modules created by Andrew Warner 5/30/2024 

Module G – Tracking the Work 

 Build steps 351-370 
 Connect to field on steps 371-372 

Date Ended on Step Who worked on it 

   
   
   
   
   
   
   
   
   
   
   
   

 



Modules for Completing Rapid Relay Field 
 

Modules created by Andrew Warner 5/30/2024 

Module H – Tracking the Work 

 Build steps 373-470 
 Connect to field on steps 471-472 

Date Ended on Step Who worked on it 

   
   
   
   
   
   
   
   
   
   
   
   

 


